COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2001

ESTI MATE SUMVARY 15: 25: 50
CONTI D C13552 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13552- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 371 CALENDAR DAYS
SOUTH OF EADS SOUTH PERCENT TIME:  14.82 ORI G TIME ALLOW 355 CALENDAR DAYS
PROJIECT NO. NH 2872-014
Sout h of Eads South
NAVE OF ROAD: 287B
PRQIECT COUNTI ES: KI OWA
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON CO PAY PERI OD ENDI NG 08/ 11/ 2001 DATE TI ME STARTED 06/18/2001
P. 0. BOX 1618 DATE LET 05/ 03/ 2001 DATE WORK BEGAN
651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/ 21/ 2001 DATE TI ME STOPPED 06/ 28/ 2002
DATE CONTRACT EXECUTED  06/07/2001 DATE ACCEPTED 06/ 28/ 2002
CASTLE ROCK CO 80104 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 12,337, 849. 14 PARTI Cl PATI NG $ 83, 034. 05 $ 83, 034. 05
AWARD PRQJECT AM: $ 11,993, 047.30 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 0. 67% TOTAL EARNI NGS 83, 034. 05 83, 034.05
FUNDS AVAI LABLE: $ 12,254, 815.09 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 83,034.05 83, 034. 05
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -450. 00 -450. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 82,584.05 82,584.05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 82,584.05 82,584.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 82, 584. 05

APPROVED FOR PAYMENT BY
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CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500  *BLADI NG 98. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0065 203-01597  *POTHOLI NG 14. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0070 207-00205 *TOPSO L 29, 037. 000 0. 000
cY 0. 000 0.00
3. 10000 0. 000 0. 00
0075 208-00010 *ERCSI ON BALES 127. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0080 208-00020 *SILT FENCE 270. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
0085 209-00000 *WATER 828. 000 0. 000
MGAL 0. 000 0.00
10. 00000 0. 000 0. 00
0090 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
217. 15000 0. 000 0. 00
0095 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
217. 15000 0. 000 0. 00
0100 210-00810 *RESET GROUND SI GN 5. 000 0. 000
EACH 0. 000 0.00
146. 45000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 54. 000 0. 000
ACRE 0. 000 0.00
257. 55000 0. 000 0. 00
0110 213-00003  *MJLCH NG (VEED FREE) 84. 000 0. 000
ACRE 0. 000 0.00
217. 15000 0. 000 0. 00



CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00061 *MULCH TACKI FI ER 12, 600. 000 0. 000
LB 0. 000 0. 00
1. 46000 0. 000 0.00
0120 214-00215 *DECI DUOUS TREE (1.5 INCH CALI PER) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
202. 00000 0. 000 0.00
0125 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 308. 000 0. 000
Sy 0. 000 0. 00
2.53000 0. 000 0.00
0130 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 21, 627. 000 0. 000
cY 0. 000 0.00
12. 44000 0. 000 0.00
0135 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 255.700 0. 000
TON 0. 000 0. 00
88. 88000 0. 000 0.00
0140 412-00800 CONCRETE PAVEMENT (8 | NCH) 3, 407. 000 0. 000
5% 0. 000 0.00
19. 95000 0. 000 0.00
0145 412-01050 * CONCRETE PAVEMENT (10-1/2 | NCH) 343, 524. 000 0. 000
Sy 0. 000 0. 00
22. 40000 0. 000 0.00
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE SAND 0. 000
SY 0. 000 0. 00
1. 25000 0. 000 0.00
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE SAND 0. 000
Sy 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13552-BI D ESTI MATE RUN
PRQJECT: NH 2872-014 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 MATERI AL ALLOMNCE STEEL 0. 000
5% 0. 000 0.00
0. 92100 0. 000 0. 00
0145 MATERI AL ALLOMNCE 57 ROCK 0. 000
sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE SAND 0. 000
5% 0. 000 0.00
1. 25000 0. 000 0. 00
0145 MATERI AL ALLOMNCE 57 ROCK 0. 000
sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0150 412-01105 CONCRETE PAVEMENT (11 INCH) (SPECI AL) MCR #002 45. 000 0. 000
5% 0. 000 0.00
200. 00000 0. 000 0. 00
0155 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 7.700 0. 000
cy 0. 000 0. 00
404. 00000 0. 000 0. 00
0160 603-01245 *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 448. 000 0. 000
LF 0. 000 0.00
95. 95000 0. 000 0. 00
0165 603-01305 *30 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 585. 000 0. 000
LF 0. 000 0. 00
101. 00000 0. 000 0. 00
0170 603-01365 *36 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 344. 000 0. 000
LF 0. 000 0.00
136. 35000 0. 000 0. 00
0175 603-33024  *24 | NCH PI PE SAFETY END TREATMENT 12. 000 0. 000
EACH 0. 000 0. 00
2,121. 00000 0. 000 0. 00
0180 603-33030 *30 | NCH PI PE SAFETY END TREATMENT 16. 000 0. 000
EACH 0. 000 0.00
2,121. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13552-BI D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 603-33036  *36 | NCH PI PE SAFETY END TREATMENT 8. 000 0. 000
EACH 0. 000 0. 00
2, 272. 50000 0. 000 0. 00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 887. 000 0. 000
LF 0. 000 0. 00
11. 11000 0. 000 0. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
787. 80000 0. 000 0. 00
0200 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0. 00
656. 50000 0. 000 0. 00
0205 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
606. 00000 0. 000 0. 00
0210 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3. 000 0. 000
EACH 0. 000 0. 00
1, 489. 75000 0. 000 0. 00
0215 607-00005 *END POST 57. 000 0. 000
EACH 10. 000 858. 50
85. 85000 10. 000 858. 50
0220 607-00010 *CORNER AND LI NE BRACE POST 114. 000 0. 000
EACH 66. 000 6, 166. 38
93. 43000 66. 000 6, 166. 38
0225 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 74, 464. 000 0. 000
LF 0. 000 0. 00
0. 93000 0. 000 0. 00
0230 607-32200 *FENCE WOOD SNOW 3, 278. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0235 609-40011 CURB TYPE 4 (SECTION M 1, 050. 000 0. 000
LF 0. 000 0. 00
8. 08000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13552-BI D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 612-00001  *DELI NEATOR (TYPE I) 331.000 0. 000
EACH 0. 000 0.00
12. 12000 0. 000 0. 00
0245 612-00002  *DELI NEATOR (TYPE I1) 69. 000 0. 000
EACH 0. 000 0. 00
12. 12000 0. 000 0. 00
0250 612-00003  *DELI NEATOR (TYPE I11) 20. 000 0. 000
EACH 0. 000 0.00
12. 12000 0. 000 0. 00
0255 614-00011  *SIGN PANEL (CLASS I) 202. 840 0. 000
SF 0. 000 0. 00
18. 18000 0. 000 0. 00
0260 614-00012 *SIGN PANEL (CLASS I1) 404. 000 0. 000
SF 0. 000 0.00
19. 19000 0. 000 0. 00
0265 614-00200 *STEEL SIGN POST (U-2) 127. 000 0. 000
LF 0. 000 0. 00
8. 08000 0. 000 0. 00
0270 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 498. 000 0. 000
LF 0. 000 0.00
27. 47000 0. 000 0. 00
0275 615-00050 * EMBANKMENT PROTECTOR TYPE 5 4. 000 0. 000
EACH 0. 000 0. 00
1, 717. 00000 0. 000 0. 00
0280 617-04018  *18 | NCH CULVERT Pl PE ( COWPLETE | N PLACE) 639. 000 0. 000
LF 0. 000 0.00
39. 39000 0. 000 0. 00
0280 MATERI AL ALLOMNCE 18" CSP 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0285 617-04024  *24 | NCH CULVERT Pl PE (COWPLETE | N PLACE) DELETED FORM 0. 000 0. 000
105
LF 0. 000 0.00
49. 49000 0. 000 0. 00



CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13552- Bl D ESTI MATE RUN
PRQJECT: NH 2872-014 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 MATERI AL ALLOMANCE 24" CSP 0. 000
LF 0. 000 0. 00
13. 15000 0. 000 0. 00
0290 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0295 626-00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0. 000 0. 00
435, 225. 00000 0. 000 0. 00
0300 627-00005 *EPOXY PAVEMENT MARKI NG 446. 000 0. 000
GAL 0. 000 0. 00
111.10000 0. 000 0.00
0305 627-03000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 37,241.000 0. 000
SF 0. 000 0. 00
9. 19000 0. 000 0. 00
0310 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) DELETED 0. 000 0. 000
MCR#008
SF 0. 000 0. 00
15. 15000 0. 000 0.00
0315 629-01002 *SURVEY MONUMENT ( TYPE 2) 34. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0320 629-01031 *SURVEY MONUMENT ( TYPE 3A) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0325 630-00000 *FLAGG NG 13, 657. 000 0. 000
HOUR 18. 000 431.82
23.99000 18. 000 431. 82
0330 630-00001 *PI LOT CAR OPERATI ON 2,983. 000 0. 000
HOUR 0. 000 0. 00
37. 37000 0. 000 0.00
0335 630-00002 *TRAFFI C CONTROL SUPERVI SOR 229. 000 0. 000
DAY 6. 000 1, 969. 50

328. 25000 6. 000 1, 969. 50



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630-00007 *TRAFFI C CONTROL | NSPECTI ON 155. 000 0. 000
DAY 49. 000 7, 423. 50
151. 50000 49. 000 7, 423. 50
0345 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 2,323.00
1, 161. 50000 2.000 2,323.00
0350 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 6. 000 0. 000
EACH 0. 000 0.00
202. 00000 0. 000 0. 00
0355 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 0. 000
EACH 0. 000 0.00
65. 65000 0. 000 0. 00
0360 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 73.000 0. 000
EACH 9. 500 863. 55
90. 90000 9. 500 863. 55
0365 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 841. 000 0. 000
SF 396. 000 7,999. 20
20. 20000 396. 000 7,999. 20
0370 630-80355 *PORTABLE MESSAGE SI GN PANEL MCR #003 2.000 0. 000
EACH 1. 000 23, 735. 00
23, 735. 00000 1. 000 23, 735. 00
0375 630-80360 *DRUM CHANNELI ZI NG DEVI CE 311.000 0. 000
EACH 3.000 151. 50
50. 50000 3. 000 151. 50
0380 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 600. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0385 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 14. 000 212.10
15. 15000 14. 000 212. 10
0390 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70022 F/ A QT PILOT 938. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 374, 940. 260 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 304-06000 ABC (CL 6) CMD #004, DELETED CMD #005 0. 000 0. 000
TON 0. 000 0.00
9. 08000 0. 000 0. 00
0526 304-06100 *STOCKPILE ABC (CL 6) (FURNISH ONLY) CMD #004, DELETED 5,592. 010 0. 000
CMVD #005
TON 0. 000 0.00
9. 08000 0. 000 0. 00
0530 625-00001  CONST SURVEYI NG (HOUR) MCR #006 16. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0535 627-02000 PREFORM PLASTI C PVMI MKG (TY B) MCR #008 551. 000 0. 000
SF 0. 000 0.00
15. 15000 0. 000 0. 00
0540 611-00024 24 FT CATTLE GD MCR #009 1. 000 0. 000
EACH 0. 000 0.00
18, 455. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 203-00000 UNCL EXCAV MCR #010 5, 262. 000 0. 000
cY 0. 000 0.00
2.50000 0. 000 0. 00
0550 900- 00005 ADDED | TEM (DAY)/ LANE RENTAL |/D MCR #011 5. 000 0. 000
DAY 0. 000 0.00
2,500. 00000 0. 000 0.00
0555 900- 00006  ADDED | TEM (DOLLAR)/ SUPPLIER LIEN - RINKER MATERI ALS 27, 486. 190 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $11, 872, 030.82 $ 53,034.05$ 53, 034. 05
CAT NO0300 STR K- 26-J
0430 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
26, 765. 00000 0. 000 0.00
0435 206-00000 *STRUCTURE EXCAVATI ON 800. 000 0. 000
cY 0. 000 0.00
5. 05000 0. 000 0. 00
0440 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 631. 000 0. 000
cy 0. 000 0.00
13. 38000 0. 000 0. 00
0445 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 141. 000 0. 000
cY 0. 000 0.00
14. 65000 0. 000 0. 00
0450 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 631. 000 0. 000
cy 0. 000 0.00
10. 10000 0. 000 0. 00
0455 206-01750  *SHORI NG 1. 000 0. 000
LS 0. 000 0.00
16, 665. 00000 0. 000 0. 00
0460 502-11274  *STEEL PILING (HP 12X74) 1, 180. 000 0. 000
LF 0. 000 0.00
30. 05000 0. 000 0. 00




CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR K-26-J

0465 515-00400 * CONCRETE SEALER 882. 000 0. 000
Sy 0. 000 0. 00
4.80000 0. 000 0. 00
0470 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 88. 000 0. 000
LF 0. 000 0.00
143. 67000 0. 000 0. 00
0475 601- 03040 * CONCRETE CLASS D ( BRI DGE) 403. 000 0. 000
CcY 0. 000 0. 00
313. 10000 0. 000 0. 00
0480 601-40250 *BRIDGE DECK FI NI SH ( SAVED GROOVES) 817. 000 0. 000
5% 0. 000 0.00
8. 59000 0. 000 0. 00
0485 602- 00000 * REI NFORCI NG STEEL 10, 827. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0490 602-00020  *REI NFORCI NG STEEL ( EPOXY CQOATED) 70, 062. 000 0. 000
LB 0. 000 0.00
0. 61000 0. 000 0. 00
0495 606- 11030 *BRI DGE RAIL TYPE 10M 368. 000 0. 000
LF 0. 000 0. 00
78. 28000 0. 000 0. 00
0500 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 376. 000 0. 000
LF 0. 000 0.00
5. 56000 0. 000 0. 00
0505 618-00172  *PRESTRESSED CONCRETE | (BT72) 821. 000 0. 000
LF 0. 000 0. 00
126. 76000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 435,818.32 % 0.00% 0.00

CAT NO0400 CE BID I TEMS

0510 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13552- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0001 15: 25: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CE BID I TEMS

0515 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0520 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMT $ 30, 000. 00 $ 30, 000. 00 $ 30, 000. 00

PROJECT TOTAL CURRENT AMI $12,337,849.14 % 83,034.05 % 83, 034. 05



